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Program Estimates Compared to Costs of Projects Completed in SFY 2001
RSMo.21.795.2.(6)

0I0801Pemiscot 155 7/2000 Box culvert modification 1.2 miles west of Rte. U over 
Drainage Ditch No. 1.  Involves construction of stilling 
basin on existing box culvert No. A-2473.

$248,000.00 $508,997.10 105.24%

This project was funded by the U.S. Army Corps of 
Engineers.  With agreement from the Corps, the 
scope of this project was enlarged to allow for 
placement of additional guardrail.  Also, costs 
associated with "de-watering" were higher than 
expected.

Reason(s) 

0P0756Stoddard  25 4/1999 Coldmill, widen, resurface, construct paved shoulders 
and rehabilitate bridges from Rte. OO to south of Rte. 
E in Bloomfield.  Project involves bridges L-19, L-20, L-
21, L-22, L-39 and F-1028R.

$4,293,000.00 $3,835,653.06 -10.65%

Unit bid prices for asphaltic concrete were lower 
than historic prices for similar type work.

Reason(s) 

0P0806Cape Girardeau  74 2/2000 Tree planting from I-55 to Kingshighway in Cape 
Girardeau.  Enhancement funds under Federal Project 
No. STP-1507(001).

$61,000.00 $56,669.05 -7.10%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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0S0620Dunklin 164 2/2000 Replace bridge over Kinnamore Drainage Ditch 0.9 
mile east of Rte. V at Cardwell.  Project involves 
bridge F-904.

$785,000.00 $803,285.52 2.33%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

0S0784Dunklin  25 1/2000 Resurface 0.4 mile and resurface 0.3 mile on 2 
disconnected sections on Business Rte. 25 from Rte. J 
to Rte. 62.  Part funded by City of Malden STP funds.

$379,000.00 $576,244.14 52.04%

High transportation costs for hauling of asphalt led 
to larger than expected unit bid prices.  Also, this 
project was located in the center of the town of 
Malden.  This location hindered productivity of the 
asphalt laydown operations.

Reason(s) 

0S0786Cape Girardeau 177 5/2000 Intersection geometric improvements on disconnected 
sections from Rte. W east to Rte. J.  Economic 
development for Procter and Gamble.

$710,000.00 $1,178,786.08 66.03%

Grading activities associated with this project were 
significantly higher than expected.  Difficult 
placement locations for the grading led to the higher 
cost.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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0U0321BCape Girardeau  74 4/1998 Substructure and superstructure for east approach 
spans of Mississippi River Bridge at Cape Girardeau.  
Project relates to 0U0321, 0U0321C, 0U0321D and 
0U0321E.

$29,881,000.00 $28,886,080.32 -3.33%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

0U0757St Francois  32 7/1999 Widen Karsch Blvd. to 5 lanes, resurface and add 
traffic signals at Rte. W interchange from 0.5 mile east 
of Rte. D to Rte. OO and W.

$2,849,000.00 $3,127,846.78 9.79%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

1I0732Atchison  29 3/1999 Resurface 8.1 miles from Rte. A to Iowa State Line.  
The project involves 2-24' pavements.  Let in 
combination with 1I0732B.

$8,329,000.00 $7,386,650.41 -11.31%

Job 1I0732B was split from this job, resulting in a 
decrease of $1.6 million.  Design/award items 
resulted in an increase of $1.2 million.  Actual 
PE+CE was $0.5 million less than programmed, 
which is typical for resurfacing projects.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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1I0732BAtchison  29 3/1999 Rehabilitate bridges over Nishnabotna River and High 
Creek from Rte. A to Iowa State Line (disconnected 
sections).  The project involves bridges A23691, 
A23692, A23741 and A23742.  Let in combination 
with 1I0732.

$1,776,000.00 $950,508.44 -46.48%

This project was split from 1I0732 at the last minute 
due to metric/English unit problems.  Design/award 
items account for $0.7 million of the project cost 
decrease.  Construction items and PE+CE account 
for the remaining cost decrease.

Reason(s) 

1P0627CAndrew  71 3/1999 Grading for 2 additional lanes of pavement to provide 
a 4 lane highway from Nodaway County to north of 
Rte. 48.  Project is related to 1P0627.

$6,757,000.00 $6,923,913.79 2.47%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

1P0627DAndrew  71 12/1997 Grading for additional 2 lanes of pavement to provide 
a 4 lane highway from north of Rte. 48 to north of 
Rte. 59 at Savannah.  Project is related to 1P0627B.

$5,961,000.00 $6,388,309.29 7.17%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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1P0641CNodaway  71 6/2000 Demolition of Parcel 113 at intersection of Rte. 71 and 
Rte. A at Pumpkin Center.  Project will improve sight 
distance for at-grade intersection.  Relates to 1P0641B.

$39,000.00 $35,852.50 -8.07%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

1P0719BAndrew  71 12/1998 Grading and bridges to add lanes for dual divided 
highway from north of Rte. 59 to north of I-29.  
Project relates to 1P0719.

$4,724,000.00 $3,163,664.51 -33.03%

Lower than average bid items account for $1.4 
million in cost savings.  Construction items account 
for $0.1 million in cost savings.

Reason(s) 

1P0764Caldwell  36 1/2000 Resurface eastbound lanes and rehabilitate bridges 
two bridges from 4.2 miles west of Cameron to 2.0 
miles west of Hamilton.  Project involves bridges A-
1013 and A-1014.

$4,364,000.00 $3,915,992.51 -10.27%

Lower than average bid items account for $0.1 
million of the cost decrease.  PE+CE account for 
$0.4 million of the cost decrease, which is typical for 
resurfacing jobs.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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1S0527Caldwell  36 4/1999 Bridge replacement over Tom Creek 0.6 mile west of 
Hamilton on Business Loop 36.  The project involves 
bridge G-402.

$410,000.00 $502,125.08 22.47%

Higher than average bid items account for $37,000 
of the cost increase.  Construction/utility items 
account for $65,000 of the cost increase.

Reason(s) 

2I0630Saline  70 3/1999 Coldmill existing asphalt surface and resurface 
westbound lane using superpave from Lafayette 
County to Blackwater River.  TEA 21 High Priority 
Project.

$7,659,000.00 $4,725,915.01 -38.30%

Significant change in scope.  Removed bridges from 
this project to 2I0631.  This change reduced the 
construction cost and incidentals.

Reason(s) 

2I0678Saline  70 8/2000 Rehabilitate bridges A-02033 (eastbound) and A-
02034 (westbound) at Rte. 65 interchange.  Work 
includes deck repair, remove low slump overlay and 
replace with low slump or latex overlay.

$514,000.00 $559,441.53 8.84%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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2P0392Carroll  10 4/2000 Grading, paving and replace bridge over Moss Creek 
1.9 miles west of Rte. D.  The project involves bridge 
G-36R.

$744,000.00 $945,529.09 27.09%

Originally scoped as a box culvert but as design 
progressed, it was determined the drainage area for 
the proposed structure was greater than shown on 
old plans and was large enough to demand that a 
bridge be constructed in lieu of a box culvert.

Reason(s) 

2P0397Putnam   5 5/2000 Grading, paving and replace bridge over Blackbird 
Creek 4.7 miles south of Iowa State line.  Project 
involves bridge K-711.

$694,000.00 $486,965.85 -29.83%

Originally programmed as a bridge replacement and 
changed to a box culvert.  Leaving the existing 
bridge deck in place significantly reduced the 
grading and paving costs.

Reason(s) 

2P0489CRandolph  63 3/1999 Grading and bridge 3.5 miles south of Moberly.  TEA 
21 High Priority Project.  Project involves new 
Gateway Western Railroad bridge .

$3,311,000.00 $4,234,426.41 27.89%

The estimated amount was determined prior to the 
selection of a structure type and size and prior to 
the development and completion of final plans and 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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2P0670Livingston  65 8/1999 Add signals at the intersection of Rte. 65 and Rte. 190 
in Chillicothe.  The Traffic Division will provide 
$50,000 for this project.

$105,000.00 $102,855.96 -2.04%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

2S0393Carroll  65 4/2000 Grading, resurfacing and replacement of bridges from 
south of the Santa Fe Railroad to north of Rte. 10 in 
Carrollton on Bus. Rte. 65.  Includes resurfacing 
pavement and removal of bridges K-98, F-404 and H-
941R1.

$2,929,000.00 $1,826,075.77 -37.66%

Original estimated amount was determined at a very 
preliminary stage of the project.  The project 
estimate decreased as design progressed and 
project specific data was available in lieu of 
assumptions.

Reason(s) 

3I0605Warren  70 4/2000 Interchange lighting at Rtes. A and B. $100,000.00 $96,143.55 -3.86%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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3I0628Warren  70 9/2000 Interchange lighting at Rte. H. $99,000.00 $69,377.42 -29.92%

Bid prices for signs, conduit, trenching, pole 
foundation and power assembly less than estimate.  
Constructed quantities for construction signs, poles, 
conduit, trenching and cable less than estimate.  No 
seeding and mulch was required.

Reason(s) 

3I0629Warren  70 9/2000 Interchange lighting at Rtes. F and J. $68,000.00 $36,378.49 -46.50%

Bid prices for signs, conduit, trenching, pole 
foundation and power assembly less than estimate.  
Constructed quantities for construction signs, 
conduit and trenching less than estimate.  No 
seeding and mulch required.

Reason(s) 

3I0642Montgomery  70 8/2000 Install median guard cable and mill rumble strips in 
various locations from 0.1 mile east of Rte. 161 east 
to 1.5 miles west of Rte. F in Warren County.  Funded 
from SFY 2000 General Headquarters Traffic safety 
funds.

$353,000.00 $314,805.72 -10.82%

Incidental costs less than estimate.Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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3P0062BRalls  61 12/1995 Grading to add lanes for dual from 0.4 mile south of 
Rte. 19 to 1.9 miles south of Frankford.

$14,025,000.00 $13,652,607.58 -2.66%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

3P0270Lewis  61 4/1999 Grading, paving and bridge replacement 1.5 miles 
south of Clark County.  The project involves bridge H-
281R.

$507,000.00 $542,528.72 7.01%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

3P0274Scotland 136 7/1998 Grading, paving and replace bridges over North Fabius 
River from west of Rte. 15 west intersection east 0.9 
mile.  The project involves 1-24' pavement and 
bridges K-186 and  K-283.

$2,740,000.00 $3,018,546.56 10.17%

Incidental costs higher than estimate.  Bid prices for 
asphaltic concrete, mobilization, signals, traffic 
barrier and bridges higher than estimate.  Furnishing 
and placing rock blanket was not in estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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3P0275Scotland 136 7/1998 Grading, paving and replace bridge over South 
Wyaconda River 1.1 miles east of Rte. A east 0.8 
mile.  The project involves 1-24' pavement and bridge 
J-843.

$1,498,000.00 $1,780,635.88 18.87%

Incidental costs higher than estimate.  Bid prices for 
asphaltic concrete, excavation, aggregate and bridge 
higher than estimate.

Reason(s) 

3P0428Pike  61 3/1998 Paving to add lanes for dual for the Bowling Green 
relocation.   This project relates to 3P0428B and 
3P0428C.

$4,846,000.00 $5,556,488.43 14.66%

Incidental costs higher than estimate.  Constructed 
quantities for excavation, sub grade compaction, 
bituminous pavement, concrete pavement, striping, 
seeding and mulch greater than estimate.  Signs 
constructed to current standard.

Reason(s) 

3P0514Warren  47 3/2000 Grading, paving and replace bridge over Katy Trail 0.5 
mile south of Rte. O.  The project involves bridge K-
391.

$529,000.00 $543,443.12 2.73%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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3P0579Ralls  36 4/1999 Resurface 1-24' pavement from 1.1 miles west of Rte. 
J to Rte. DD.

$1,081,000.00 $849,593.45 -21.41%

Incidental costs less than estimate.  Bid prices for 
asphaltic concrete, pavement edge treatment and 
cold milling less than estimate.

Reason(s) 

3P0580Ralls  61 11/1999 Resurface existing 24' pavement from 0.5 mile south 
of Rte. 19 to 0.9 mile north of Rte. U.

$1,987,000.00 $2,823,290.09 42.09%

Bid prices for asphaltic concrete, linear grading, field 
labs and concrete repair higher than estimate.  
Constructed quantities for pavement repair, cold 
milling and channelizers greater than estimate.  Final 
cost included Profilograph Bonus.

Reason(s) 

3P0586Lincoln  47 7/1999  Widen to 3 lanes and resurface to reduce congestion 
from 0.1 mile west of Rte. 61 west 0.7 mile.

$371,000.00 $412,233.56 11.11%

Bid prices for majority of items higher than estimate.Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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3P0594Lincoln  61 7/1999 Replace temporary connections on north and 
southbound lanes 6.0 miles north of Troy.  The project 
will repair deteriorating roadway surface and improve 
safety.

$901,000.00 $1,349,923.02 49.82%

Bid prices for majority of items higher than 
estimate.  Constructed quantities of excavation, 
pavement repair, asphaltic concrete, cold milling, 
seeding and mulch greater than estimate.

Reason(s) 

3P0601Audrain  54 4/2000 Interchange lighting at Rte. D. $104,000.00 $101,600.33 -2.31%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

3P0603Lincoln  61 11/1999 Replace temporary connections on north and 
southbound lanes 0.3 mile south of Pike County line.

$742,000.00 $1,033,187.36 39.24%

Bid prices for majority of items higher than 
estimate.  Constructed quantities of excavation, 
pavement repair, linear grading, and compaction 
greater than estimate.  Test strip and special field 
labs not included in original estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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3P0609Montgomery  19 5/2000 Grading and paving to build intersection and railroad 
crossing for industrial park 1.2 miles south of Rte. 161 
(south junction).  Montgomery City will fund 75% of 
all costs.

$605,000.00 $400,311.29 -33.83%

Incidental costs less than estimate.  Bid prices for 
majority of items less than estimate.  Constructed 
quantities of excavation, embankment, asphaltic 
concrete, cold milling, seeding and mulch less than 
estimate.

Reason(s) 

3P0630Audrain  15 6/2000 Grading and paving to add center turn lane from 1.8 
miles north of Rte. D south 1.3 miles.  Advance 
funding by City of Mexico to contract in SFY 2000, 
with MODOT reimbursement in SFY 2004.

$1,108,000.00 $1,112,217.83 0.38%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

3P0636Lincoln  61 7/2000 Grading and paving for right turn lanes on southbound 
and northbound Rte. 61 at intersection of Rtes. B and 
E.

$120,000.00 $113,990.20 -5.01%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.

MoDOT Page 1410/16/01





County  Rte. Job
Number

Award
Date

Description/ Locations
Reasons

Estimate Cost to 
Complete

Percentage 
Difference

Program Estimates Compared to Costs of Projects Completed in SFY 2001
RSMo.21.795.2.(6)

3P0637Marion  61 7/2000 Grading and paving for left turn lanes on northbound 
and southbound Rte. 61 at Rte. W intersection in 
Hannibal.

$123,000.00 $117,654.55 -4.35%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

3P0638Marion  61 7/2000 Grading and paving for left turn lane on southbound 
Rte. 61 at Ross Street intersection in Palmyra.

$73,000.00 $87,469.98 19.82%

Bid prices for mobilization, excavation, embankment, 
seeding and mulch higher than estimate.  
Constructed quantities of asphaltic concrete, base, 
signs and traffic control greater than estimate.

Reason(s) 

3P0646Marion  61 11/2000 Diamond grinding at Rte. 61 and 24 interchange south 
of Palmyra.  To be let in combination with 3P0647.

$36,000.00 $36,103.94 0.29%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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3P0647Marion  61 11/2000 Diamond grinding at Rte. 61 and 24 interchange at 
Taylor.  To be let in combination with 3P0646.

$29,000.00 $30,491.31 5.14%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

3S0476Monroe 151 7/1999 Grading, paving and replace bridge over Flat Creek 
1.0 mile south of Rte. K.  The project involves bridge 
P-325.

$1,035,000.00 $997,078.44 -3.66%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

3U0269DMarion  36 10/1997 Grading, paving and bridges in Hannibal from 0.8 mile 
east of Rte. 61 to Mississippi River.  TEA 21 High 
Priority Project.  Relates to 3U0269, 3U0269E, 
3U0269G, 3U0269H and 3U0269I.

$15,563,000.00 $17,779,343.29 14.24%

Inc costs higher than est.  Bid prices for signals & 
bridges higher than estimate. Constructed quan of 
exc, rock fill, pvmt, signals, steel piles & rock blanket 
greater than est.  Bonus for accelerated completion 
of earthwork & paving.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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3U0269EMarion  36 1/2000 Signing from Rte. 61 to Mississippi River in Hannibal.  
Project relates to 3U0269, 3U0269D, 3U0269G, 
3U0269H and 3U0269I.

$251,000.00 $142,360.58 -43.28%

Incidental costs less than estimate.  Bid prices for 
majority of bid items less than estimate.

Reason(s) 

3U0269GMarion  36 7/1997 Main span truss of the new Mississippi River Bridge in 
Hannibal.  50% of cost is Missouri's share.  Project 
relates to 3U0269, 3U0269D, 3U0269E, 3U0269H and 
3U0269I.

$8,864,000.00 $8,198,635.06 -7.51%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

4I0922Jackson  70 10/1997 Grading, paving, bridge, signs and lighting for new 
interchange at Selsa Road.  Project may involve MTIA.

$8,254,000.00 $9,049,969.04 9.64%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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Program Estimates Compared to Costs of Projects Completed in SFY 2001
RSMo.21.795.2.(6)

4I1247Clay 435 12/1997 Resurface, replace and modify guard rail and extend 
culverts from I-35 to Missouri River Bridge.  Construct 
with Project 4I1247B.

$4,856,000.00 $4,796,051.39 -1.23%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

4I1299CJackson 435 6/1999 Grading, drainage, guardrail and guard cable from 
Rte. 24 south to Hickman Mills Drive (Grandview 
Triangle).  Project will add guard cable to the 
median.    Split from 4I1299.

$1,757,000.00 $2,573,847.33 46.49%

New type of work resulted in an increase in the 
original estimate.  A provision to maintain the 
constructed cable was added after the project was 
awarded.

Reason(s) 

4I1359Clay  29 9/1999 Upgrade or add guardrail where needed from Armour 
Road to Platte/Clay County line.  Southbound only 
from Armour Road to I-35 (remainder will be done 
under 4I1328).

$319,000.00 $884,182.48 177.17%

Requirements by Federal Highway Administration 
increased the amount of guard rail that needed to 
be upgraded that was not included in the 
programmed estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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RSMo.21.795.2.(6)

4P0861BHenry   7 12/1996 Grading, paving and resurface for new two lane 
roadway from 0.4 mile south of Rte. DD to 0.8 mile 
north of Rte. O.  Add lanes for dual (Urich to 
Clinton)    Project relates to 4P0861 and 4P0861C.

$5,877,000.00 $6,209,129.45 5.65%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

4P0861CHenry   7 12/1996 Build four new bridges for a new two lane roadway 
from 0.4 mile south of Rte. DD to 0.8 mile north of 
Rte. O.  Add lanes for dual (Urich to Clinton).  Project 
relates to 4P0861 and  4P0861B.

$3,023,000.00 $3,023,413.89 0.01%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

4P0934BClay 169 6/1999 Grading for dual lane divided from 0.7 mile south of 
Rte. 92 to 0.8 mile north of I-435.  Existing pavement 
to be used in place for southbound lane where 
possible.

$7,398,000.00 $6,007,193.62 -18.80%

Bids were lower for class A excavation, compacting 
embankment and asphaltic concrete.  The lower bid 
caused the incidentals to be lower.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.

MoDOT Page 1910/16/01





County  Rte. Job
Number

Award
Date

Description/ Locations
Reasons

Estimate Cost to 
Complete

Percentage 
Difference

Program Estimates Compared to Costs of Projects Completed in SFY 2001
RSMo.21.795.2.(6)

4P1353Jackson 291 4/2000 Remove island and stripe for dual left turn lanes, 
widen SB on ramp & extend right turn lane on NB off 
ramp at the Rte. 24 interchange.  Project also includes 
signal interconnect at this location.

$124,000.00 $384,977.26 210.47%

Initial estimate did not include all the required work 
needed to complete the project.

Reason(s) 

4P1358Jackson 291 6/1999 Remove cross-over, modify shoulder for acceleration 
lane and U-turn at Hidden Valley Road at 34th Terrace 
intersection and at Hidden Valley Road.  Project on 
two disconnected sections.

$404,000.00 $401,099.29 -0.72%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

4P1499Jackson  71 7/2000 Bridge deck repair and rock removal from I-435 
southbound lane to Blue Ridge Boulevard.  Involves 
bridge L-998R (northbound and southbound).

$679,000.00 $602,462.50 -11.27%

A location to dispose of the rock removed was 
provided to the contractor resulting in reduced 
construction cost.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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RSMo.21.795.2.(6)

4S0109Clay 210 10/1997 Grading and bridge to build a new 3.7 mile 2 lane 
roadway from east of relocated Rte. EE to 1.5 miles 
east of Rte. JJ.  Construct with 4S0110C.

$10,256,000.00 $8,707,038.83 -15.10%

Programmed estimate included preliminary 
earthwork quantities and upper end unit prices.  As 
plans were finalized, quantities were reduced and 
unit prices were reduced.

Reason(s) 

4S0110CClay 210 10/1997 Grading, rock fill base, and build a new bridge for a 
new 5.3 miles long 2 lane roadway from 1.5 miles 
east of Rte. JJ to 0.3  mile west of  Fishing River.  
Construct with J4S0109.

$6,033,000.00 $3,137,616.78 -47.99%

Programmed estimate included preliminary 
earthwork quantities and upper end unit prices.  As 
plans were finalized, quantities were reduced and 
unit prices were reduced.

Reason(s) 

4S1110Clay  33 2/2000 Replace bridge 2.1 miles north of Rte. 92 near 
Kearney.  Project involves bridge H-661.

$1,330,000.00 $1,425,793.09 7.20%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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Program Estimates Compared to Costs of Projects Completed in SFY 2001
RSMo.21.795.2.(6)

4U0011JJackson  71 8/1997 Bridge substructures on Bruce R. Watkins Drive from 
north of Brush Creek Blvd. to south of Swope Parkway 
in Kansas City area.  Project relates to 4U0011 thru 
4U0011U.  City of Kansas City providing $1,500,000 
for enhancements.

$7,994,000.00 $4,790,623.24 -40.07%

Prior to the letting, it was determined that the items 
for the stone cladding were best placed in the 
J4U0011K project resulting in a decrease in the cost 
of this project.

Reason(s) 

4U0011KJackson  71 8/1997 Bridge superstructures on Bruce R. Watkins Drive from 
north of Brush Creek Blvd. to south of Swope 
Parkway.  Project relates to 4U0011 thru 4U0011U.  
City of  Kansas City providing $2,509,185 for 
enhancements.

$11,831,000.00 $18,033,547.47 52.43%

Prior to the letting, it was determined that the items 
for the stone cladding included in the J4U0011J 
project were best placed in this project resulting in 
an increase in cost for this project.

Reason(s) 

4U0752Jackson  40 12/1998 Grading and paving for replacement of the westbound 
lane bridges over Little Blue River from 0.2 mile east 
of Rte. I-470 to 1.1 miles east of Rte. I-470 in Kansas 
City.  Two disconnected sections and constructed with 
4U0752B.

$1,544,000.00 $1,542,920.70 -0.07%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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4U0752BJackson  40 12/1998 Replace westbound lane bridges over Little Blue River 
from 0.2 mile east of Rte. I-470 to 1.1 miles east of 
Rte. I-470 in Kansas City.  Project involves bridges G-
363R1 and G-376R and will be constructed with 
Project 4U0752.

$590,000.00 $645,319.24 9.38%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

4U1011Jackson 150 8/1998 Grading, drainage and partial paving from Kansas 
State line to Rte. D (Holmes Road) in Kansas City.  
Project relates to 4U1011C and 4U1011D.

$17,461,000.00 $19,212,547.56 10.03%

More rock excavation required than estimated.  
Changes in  water line and sewer line installation 
cause additional utility cost.  Correction of a problem 
with a bridge constructed on a previous project 
increased the cost.

Reason(s) 

4U1011CJackson 150 8/1998 Build eastbound and westbound bridges over Blue 
River from Kansas State line to Rte. D (Holmes Road) 
in Kansas City.  TEA 21 High Priority Project.  Project 
relates to 4U1011 and 4U1011D.

$8,556,000.00 $7,662,304.67 -10.45%

Bids were low because of the aggressive 
construction market at the time.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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RSMo.21.795.2.(6)

4U1114BClay 210 7/1999 Grading, paving and bridges for dual divided facility 
east of I-435 from Randolph Road to Eldon 
Road/Station Dr. in Kansas City area.  Advance 
funding by 210 Hwy Trans Dev Dist.  MODOT payback 
in 2006, 2007, 2008.

$7,042,000.00 $7,532,085.70 6.96%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

4X1325Clay 291 6/1999 New right turn lane, resurface the eastbound 
approach, update lighting, signing and striping  at Rte. 
152 intersection in Liberty.  Project will improve safety.

$195,000.00 $256,967.54 31.78%

Preliminary engineering was higher than estimated 
because of redesign needed to accommodate local 
development.  Bids were higher than estimated for 
10 items in the contract.

Reason(s) 

5I0695Cooper  70 3/1999 Resurface pavement on westbound lane from Saline 
County to 0.2 mile east of Rte. K.

$1,682,000.00 $1,708,149.16 1.55%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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5I0699Boone  70 2/1999 Resurface eastbound lane from 0.2 mile east of 
Cooper County line to 0.4 mile east of Rte. 740.

$5,428,000.00 $4,380,722.64 -19.29%

Over estimated the number of pavement repairs that 
would be necessary at time of contract. At time of 
contract only 90 actual locations required repair vs 
the 259 that had been estimated.

Reason(s) 

5P0257CCooper   5 11/1999 Landscaping of cobblestone restoration area at 
Missouri River Bridge in Boonville.  $50,443 
Enhancement Funds under Federal Project No. STP-
1300(503).

$119,000.00 $209,211.58 75.81%

Scope change added a platform, platform covering 
and a retaining wall that was not included in original 
estimate.

Reason(s) 

5P0344CCole  63 2/1998 Build new bridge over Osage River from west of 
Osage River to the junction of  Rte. 50 and Rte. 63.  
Related projects are 5P0344 and 5P0344B.

$5,874,000.00 $6,025,148.60 2.57%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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5P0347CCamden  54 3/1999 Build bridge for the Rte. Y interchange from Rte. Y to 
1.3 miles west of Rte. KK.  The project involves bridge 
A-5247.    Project is related to 5P0347.

$703,000.00 $1,019,133.99 44.97%

Contractor did not encounter rock at the location 
shown on plans requiring redesign of the bridge 
bents resulting in overruns in bridge piling, fill 
material, concrete etc.

Reason(s) 

5P0347FCamden  54 3/1999 Grading and drainage from Rte. Y to 1.3 miles west of 
Rte. KK.  Project is related to 5P0347.

$5,201,000.00 $3,771,497.86 -27.49%

Plans were designed and estimated requiring 
contractor to move approx. 930,000 cu yd of fill 
across Rte 54 under traffic.  Contractor developed a 
bypass that allowed the movement of this material 
unimpeded by traffic which reduced the cost of the 
contract

Reason(s) 

5P0509Camden  54 4/1999 Grading, paving and bridge replacement from 1.7 
miles east of Rte. AA to 2.3 miles west of Rte. 5.  
Project involves bridge J-296R.

$8,764,000.00 $10,556,327.15 20.45%

Bridge costs, mobilization, Class A excavation, and 
Class C excavation costs  exceeded estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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5P0589BCamden   5 7/1999 Build substructure to replace bridge over Niangua 
River 1.2 miles south of Rte. 7.  Project involves 
bridge A-5998.

$9,720,000.00 $6,483,038.96 -33.30%

Cost savings experienced due to contractor already 
working in area saved huge mobilization cost on this 
project.

Reason(s) 

5P0771Cole  63 6/2000 Grading and paving to add right turn lane on Cityview 
Drive at intersection with Rte. 63/50.  City of Jefferson 
designing and funding 80% of cost with city's STP 
funds.

$73,000.00 $108,526.98 48.67%

Due to small size of project and small quantities, 
overall bids from contractors were generally higher 
than usual.  Mobilization costs were not included in 
estimated costs of the project.

Reason(s) 

5S0760Pettis   Y 7/2000 Grading and paving to realign Clarendon Road to 
intersect with Rte. Y and Thompson Blvd. at 
Clarendon Road and Rte. Y in Sedalia.  $50,000 
funding from General Revenue, Capital Improvements.

$536,000.00 $777,050.88 44.97%

Scope changed during final design due to r/w 
restrictions requiring curb and gutter and other 
drainage changes that drove costs up over those 
that had been estimated.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6I0617DSt Louis  44 11/1997 Grading, drainage, paving, bridge widening and bridge 
rehabilitation from west of Meramec River to east of 
Rte. 61-67 in the I-270 interchange area.  Project 
involves bridges L-623R1, A-2463 and A1715R1.

$12,161,000.00 $17,493,621.99 43.85%

Increase is due to the resurfacing from Rte. 67 to 
Meramac River and the pavement repair was added 
to the project.

Reason(s) 

6I0617QSt Louis 270 11/1999 Sound wall no. 4 east of Rte. 21.  Sound abatement 
due to widening of I-270.

$333,000.00 $531,670.72 59.66%

The increase is due to the sound walls were 
extended approximately 750 feet over the bid 
quantity to provide proper sound protection.

Reason(s) 

6I0617RSt Louis 270 11/1999 Sound wall no. 5 from east of Rte. 21 to east of 
Theiss Road.  Sound abatement due to widening of I-
270.

$961,000.00 $929,547.97 -3.27%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6I0617SSt Louis 270 11/1999 Sound wall no. 9 west of Theiss Road.  Sound 
abatement due to widening of I-270.

$822,000.00 $678,663.19 -17.44%

The decrease is due to the bids being lower than 
expected.

Reason(s) 

6I0651CSt Louis 270 3/1998 New westbound Rte. 100 bridge over I-270 north of 
Rte. 100 (Manchester Road).  Project relates to 
6I0651B and 651D.    Right of way for this project 
included in 6I0651B.

$11,604,000.00 $10,257,261.68 -11.61%

The decrease is due to the bridge costs and roadway 
costs to complete the project were lower than 
estimated.

Reason(s) 

6I0729BSt Louis  44 2/1999 Grading, paving and signals at Allenton Road - Six 
Flags interchange.

$2,559,000.00 $4,202,867.79 64.24%

The increase is due to retaining wall costs being 
omitted from the original estimate, the sanity sewer 
costs were higher and the r/w cost were higher due 
to condemnation.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6I1200St Louis  64 4/1999 Resurface pavement, strip bridge decks, repair and 
resurface bridges from west of Spoede Road to east of 
Kingshighway.  Involves bridges A-1480, K-911, K-
912, L-795, L-793 and L-835R2.

$3,691,000.00 $5,299,774.86 43.59%

The increase is due to the change to superpave.Reason(s) 

6I1250St Louis City  64 3/1999 Joint rehabilitation and drainage modifications from 
west of Vandeventer to east of Grand.  Project 
involves bridge A-3594.

$1,469,000.00 $1,841,294.49 25.34%

The increase is due to the addition of temporary 
traffic barrier for safety.

Reason(s) 

6I1281Franklin  44 5/1999 Replace existing westbound bridge over the east on 
ramp and rehabilitate eastbound bridge deck at Rte. 
50 interchange.  Project involves bridges L-930R and 
L-931R.

$1,673,000.00 $2,300,068.89 37.48%

The increase is due to the increase price on 
structural steel and the amount of design time was 
underestimated.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6I1287St Charles  70 12/1998 Build new overpass at Woodlawn Avenue 0.2 mile 
west of Rte. M.  Part funded by City of O'Fallon.

$4,128,000.00 $1,873,299.74 -54.62%

The decrease is due to the original estimate included 
grading, paving, drainage, signals and bridge.  The 
project was split into 2 project - 6I1287 and 
6I1287B.

Reason(s) 

6I1299St Louis 270 6/1999 Resurfacing and associated improvements from Rte. I-
64 to Rte. I-70.

$7,331,000.00 $6,316,386.35 -13.84%

The decrease is due to the preliminary engineering 
being estimated higher than what was actually 
needed.

Reason(s) 

6I1306St Charles  70 7/2000 Resurfacing on I-70 south outer road from west of 
Lake St. Louis Blvd. to east of old Rte. 40.

$674,000.00 $564,615.39 -16.23%

The decrease is due to the change from superpave 
to a standard asphalt and less design time was 
required.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6I1307St Charles  70 7/2000 Resurfacing on I-70 south outer road from east of Salt 
Lick to Rte. C.

$131,000.00 $113,274.70 -13.53%

The decrease is due to the change from superpave 
to a standard asphalt and less design time was 
required.

Reason(s) 

6I1308St Charles  70 7/2000 Resurfacing on I-70 north outer road from Rte. 370 to 
east of Zumbehl Road.

$734,000.00 $425,001.59 -42.10%

The decrease is due to the change from superpave 
to a standard asphalt and less design time was 
required.

Reason(s) 

6I1309St Charles  70 7/2000 Resurfacing on I-70 north outer road from west of 
Lake St. Louis Blvd. to east of old Rte. 40.

$122,000.00 $99,250.19 -18.65%

The decrease is due to the change from superpave 
to a standard asphalt and less design time was 
required.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6I1310St Charles  70 7/2000 Resurfacing on I-70 north outer road from Warren 
County line to Wentzville.

$450,000.00 $411,986.99 -8.45%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

6I1334St Louis City  55 5/1999 Rehabilitate viaduct bridge structures south of Poplar 
Street Bridge complex.  Project involves bridges L-
361R, A-3162 and A-3351.

$3,285,000.00 $1,944,989.07 -40.79%

The decrease is due to the traffic control plan 
changed from 4 to 3 lanes, bridge est. elevated 
based on past rehab work.  Bids were very 
reasonable, joints estimated as more expensive 
finger joints but were able to use less expensive 
strip seal joints

Reason(s) 

6I1417St Louis  44 8/1999 Sound wall from Geyer Road to Rte. 61-67. $726,000.00 $652,662.04 -10.10%

The decrease is due to the lower costs on the sound 
wall panels and mobilization.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6P0669BSt Francois  32 4/1999 Grading, lighting, signing, 2-24' (part) and 1-24' (part) 
paving and remove bridge Y-742 from Rte. B to Flat 
River Drive.

$4,049,000.00 $3,738,433.74 -7.67%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

6P0876BJefferson  21 9/1998 Grading and drainage from Schenk Road to 1.1 miles 
south of Schenk Road.

$6,979,000.00 $4,942,375.12 -29.18%

The decrease is due to the value engineering 
changes in the back slope and RCB at Lake Lorraine 
area and not as much earth was moved.  Therefore, 
less design time was required.

Reason(s) 

6P1260St Louis  64 4/1999 Extend southbound Rte. 67 auxiliary lane onto 
westbound I-64 at Rte. 61/67 (Lindbergh Boulevard).

$209,000.00 $380,748.07 82.18%

The increase is due to the change to superpave.Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6P1265St Charles  40 9/1998 Overpass at Missouri Research Park east of Rte. 94.  
Project is part funded by others.

$5,374,000.00 $3,324,484.10 -38.14%

The decrease is due to the original estimate included 
the entire interchange (overpass and ramps).  The 
6P1265 construction was only the overpass and the 
bridge was shortened.

Reason(s) 

6P1290St Louis 141 9/2000 Grading and paving to add north turn lane northbound 
to eastbound at Rte. AB (Ladue Road).

$109,000.00 $145,681.28 33.65%

The increase is due to the amount of design time  
and right of way were underestimated.

Reason(s) 

6P1372Jefferson  61 3/1999 Reconstruct intersection, signals, lighting, signing and 
retaining wall at the Rte. 61-67 (Jeffco Blvd.) and Rte. 
141 intersection.  The project relates to 6I0626C.    
Involves wall A-5734.

$684,000.00 $1,051,935.92 53.79%

The increase is due to the changes in the type of 
signal display, upgrade of signals and the change to 
superpave.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6P1452Jefferson  67 7/2000 Pavement repair and replacement of failed bonded 
overlay segments from 0.3 mile south of Rte. 110 to 
St. Francois County line.  Project funded from 
6R0100C.

$485,000.00 $361,016.74 -25.56%

The decrease is due to the pavement repair and 
marking paint were overestimated in the original 
estimate.  Also, the cost to design the project was 
overestimated.

Reason(s) 

6S0704DJefferson   M 12/1997 Complete interchanges and pave Rte. M for relocation 
from new Rte. 21 to east of old Rte. 21.  The project 
involves bridges A-5529 and A-5530.    Relates to 
6S0704, 6S0704E, 6S0704H, 6S0704I and 6S0704J.

$5,870,000.00 $5,824,346.19 -0.78%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

6S0773Jefferson   T 3/2000 Grading, paving and replace low water crossings with 
bridges at Plattin Creek and Dry Fork Creek 2.0 miles 
west of Rte. DD (two disconnected sections).

$1,128,000.00 $1,380,825.93 22.41%

The increase can be attributed to change of bridge 
type in final design, thereby increasing the costs, 
and special mitigation requirements in order to get 
the environmental permit.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6S0903Jefferson   Y 9/1999 Grading, paving and replace bridge over Big River 2.0 
miles northwest of Rte. C.  Project involves bridge N-
57.

$3,421,000.00 $3,315,341.91 -3.09%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

6S1024St Charles  94 9/1999 Grading, paving and replace bridge over Little Femme 
Osage Creek 1.0 mile east of Rte. DD.  Project 
involves bridge T-390.

$1,134,000.00 $1,592,754.56 40.45%

The increase is due to added bridge span due to the 
curve in the creek, use of superpave, use of cameras 
instead of conventional detection, the need for 
gabion walls and on-site woodland mitigation due to 
the environmental permit.

Reason(s) 

6S1311Franklin  FF 6/2000 Remove and replace pipe culverts from Rte. 30 to Rte. 
47.

$270,000.00 $441,587.09 63.55%

The increase is due to the original scope was to 
replace approximately 1/2 of the pipes.  Upon 
inspection, all 40 pipes were found to be 
deteriorated and were replaced.  Therefore, also 
increasing the amount of design time required.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6S1316St Louis 270 4/2000 Microsurfacing from Rte. I-70 to east of Rte. 67 
(Lindbergh Boulevard).  6S1316B and 6S1316C split 
from this project.

$1,867,000.00 $851,151.62 -54.41%

The decrease is due to a portion of this work being 
split out into another project and let separately 
(6S1316B).

Reason(s) 

6S1316BSt Louis  67 4/2000 Microsurfacing from Old St. Charles Rock Road south 
to Rte. 100 (Manchester Road).  Split from 6S1316.

$938,000.00 $729,824.70 -22.19%

The project was split and additional work was 
transferred resulting in a major scope reduction.

Reason(s) 

6S1351BJefferson  21 5/2000 Add northbound left turn lane from Hillsboro/House 
Springs Road to Rte. A.  Project split from 6S1351.

$436,000.00 $244,123.56 -44.01%

The decrease is due to the change in superpave to 
bituminous pavement 1 and the job was 
overestimated as to the limits.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6S1423St Louis 231 3/2000 Replace 12 controllers and cabinets with fiber optic 
closed loop system, conduit and detectors from 
Sappington Barracks Road south to Erb Road.  
$400,000 CMAQ funds.

$593,000.00 $723,077.27 21.94%

The increase is due to the fiber optic costs ran 
higher than originally estimated.  This was D6's first 
fiber optic project.

Reason(s) 

6S1425St Louis 366 1/2000 Improve northbound dual left radius and island, signal 
and detector modifications on northbound Rte. 366 at 
Laclede Station Road.  $80,000 CMAQ funds.

$118,000.00 $50,869.39 -56.89%

The decrease is due to the construction did not 
require the complexity originally anticipated and the 
superpave was changed to bituminous pavement 1.

Reason(s) 

6S1438St Louis  30 6/2000 Grading and paving to construct turn lanes and traffic 
signals at Maurer Industrial Drive/Rahning Road 
intersection in Sunset Hills.

$1,274,000.00 $1,067,274.75 -16.23%

The decrease is due to numerous small value 
enhancements incorporated in the final design and 
construction.  These include less expensive asphalt, 
easier to construct concrete work and easier pipe 
installation procedure.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6S1439Jefferson  30 4/2000 Microsurfacing from Franklin County line to beginning 
of four lane near Dittmer.  Project funded from 
6R0000 (State Fiscal Year 2000 spot safety 
improvements).

$226,000.00 $161,611.47 -28.49%

The decrease is due to less traffic control items were 
required (no TMAs arrow boards and channelizers) 
than originally estimated due to work being 
performed on a 2-lane roadway.  Therefore, not as 
much design time was needed.

Reason(s) 

6S1454St Louis  44 7/2000 Construct right turn lane on southbound Allenton Road 
at I-44 Business Loop and Allenton Road intersection.  
Project funded from 6R0100C.

$87,000.00 $85,431.27 -1.80%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

6S1459Jefferson  30 11/2000 Install single strand guard cable along westbound lane 
and fencing along right of way line at Biltmore west of 
Rte. 141 and west of Northwest Blvd. at Biltmore 
Road (2 disconnected sections).  Project funded from 
6R0100C.

$20,000.00 $21,256.20 6.28%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6U0792St Louis 340 2/1999 Grading, widen to 5 lanes and resurface from Ladue 
Road to River Valley Drive in St. Louis area.

$10,800,000.00 $12,709,810.72 17.68%

The increase is due to the typical section was 
changed after letting to add bike lanes and 
landscaped medians.

Reason(s) 

6U0803DSt Charles 364 9/1998 Grading, drainage and bridges from Upper Bottom 
Road to Missouri River in St. Louis area.  Project 
relates to 6U0803C, G, I and U.

$6,452,000.00 $2,910,661.26 -54.89%

The decrease is due to the bridges were removed 
from the project.  This project was grading only.

Reason(s) 

6U0803QSt Louis 364 2/1999 Grading, retaining walls and bridges for Page Avenue 
extension at Seven Pines Drive and Amiot Drive in St. 
Louis area.  Project involves bridges A-5744 and A-
5745.

$3,268,000.00 $4,515,072.38 38.16%

The increase was due to the pedestrian bridge was 
added, clearing and grubbing was added for utility, 
sanitary force main was higher than estimated.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6U0836Franklin  47 5/1998 Grading, paving, retaining walls, resurfacing and 
signals from the Missouri River south to 0.5 mile south 
of Rte. 100 in Washington.  The project involves 
widening to 5 lanes and extending culverts A-536 and 
A-616.

$7,029,000.00 $8,290,732.50 17.95%

The increase is due to the additional soil 
stabilization, box culvert bottom slab added, 
additional asphalt for side street tie ins and 3 
additional sets of traffic signals added.

Reason(s) 

6U1066St Louis 231 4/1998 Grading, paving and signals to widen to 5 lanes from 
Christopher Road to 0.5 mile north of Fine Road in St. 
Louis area.  Project relates to 6U1066B and 6U1066C.

$6,354,000.00 $6,598,139.39 3.84%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

6U1072Jefferson   A 6/1999 Grading, paving, replace bridge, signing and signals to 
provide 5 lanes from Collins Avenue to east of Rte. I-
55 at Festus.  Project involves bridge A-798R.

$7,895,000.00 $7,036,866.86 -10.87%

The decrease is due to the change from superpave 
to bituminous pavement 1.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6X1340BSt Louis Var 6/1999 Skid resistant overlays on various routes in District 6.  
Project relates to 6X1340, 6X1340C and 6X1340D.

$386,000.00 $349,254.92 -9.52%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

6X1340CSt Charles  70 11/1998 Install median guard cable, guardrail and I-strand 
cable west of Pierce Blvd., east of 5th Street and at 
Foristell weigh station.  Project relates to 6X1340, 
6X1340B and 6X1340D.

$44,000.00 $181,827.14 313.24%

The increase is due to significantly more guardrail 
and median guard cable installed to address 
additional accident locations.  Attachment of cable to 
guardrail required special modified design to meet 
current crashworthy standards.

Reason(s) 

6X1340DSt Louis  21 6/2000 Add advance flashers and replace one signal at 
Lutheran South High School and St. Dominic School.  
Project relates to 6X1340, 6X1340B and 6X1340C.

$88,000.00 $119,886.64 36.23%

The increase is due to higher cost for additional 
pullboxes and conduit.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6X1341FSt Louis 141 4/2000 Improve turning radius 0.25 mile south of Rte. 340 at 
intersection of Broadmoor Drive.  Split from 6X1341.

$23,000.00 $46,933.43 104.06%

The increase is due to substantially more storm 
drainage work was required to properly handle the 
rainfall runoff than anticipated at programming.

Reason(s) 

6X1342CJefferson  21 5/2000 Add left turn lane at Rte. Y.  Split from 6X1342. $177,000.00 $189,726.10 7.19%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

6X1350CSt Louis City  44 6/2000 Remove part of median on Vandeventer and restripe 
pavement and shoulder on the I-44 eastbound off-
ramp and eastbound on-ramp at Vandeventer.  Split 
from 6X1350.

$15,000.00 $74,974.36 399.83%

The increase is due to the project originally included 
only the eastbound off-ramp.  It was brought to our 
attention that there were safety problems with the 
eastbound on-ramp also, so it was added.  This 
increased the design costs.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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6X1350FSt Louis  67 1/2000 Replace pavement, base and subgrade (approximately 
250' long) in the southbound lanes north of Burlington 
Northern Railroad bridge.  Split from 6X1350.

$154,000.00 $93,739.65 -39.13%

The decrease is due to traffic control was modified 
and temporary bypass was removed.  Therefore, 
less design time was required.

Reason(s) 

6X1350GFranklin Var 2/2000 Pave two commuter parking lots at intersections of 
Rte. 50/Rte. AH and Rte. 100/Bus. Loop 44.  Project 
will provide paved surface for commuter parking lots 
where existing surface is gravel and dirt.

$66,000.00 $80,648.32 22.19%

The increase was due to thicker asphalt design was 
used for longer lasting commuter parking lot 
pavement than anticipated when programmed.

Reason(s) 

7P0491BNewton  71 2/1998 Grading and bridges for 4-lane relocation from Rte. 60 
to existing Rte. 71 south of Goodman.  The project 
involves bridges A-5557 and A-5559.    Relates to  
7P0491C and 7P0491.

$15,346,000.00 $12,425,179.83 -19.03%

Combined letting with 7P0491C resulted in lower 
bids due to a greater volume of work.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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7P0686Newton  60 4/2000 Grading to improve sight distance at the intersection 
of Rte. 60 and Rte. 86 at Neosho.

$101,000.00 $107,194.16 6.13%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

7P0687Barton 160 4/2000 Signals, lighting and geometric revisions at 
intersection of Rte. 160 and Rte. 71 east outer road in 
Lamar Heights.

$223,000.00 $303,605.18 36.15%

This is a relatively small spot-improvement project, 
and these often result in higher bids.  Low quantities 
caused high bids on the asphalt and earthwork items.

Reason(s) 

7P0702Barton 160 4/2000 Improve radii on south approach and relocate signal 
at Gulf Street in Lamar.  Right of way purchased by 
City of Lamar.

$113,000.00 $150,196.81 32.92%

This is a relatively small spot-improvement project, 
and these often result in higher bids.  Low quantities 
caused several roadway items (removal of 
improvements, mobilization, Class 3, paved 
approaches, culverts) to be bid high.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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7S0321Newton  86 12/1998 Widen to 5 lanes and resurface from Rte. 71 
relocation to south junction Rte. 71 and Rte. 86 
(Harmony Street) .  The project relates to 7S0321B.

$4,440,000.00 $5,509,809.44 24.09%

Conditions required changes in pavement type (from 
asphalt to concrete) and width.  Also, contractor-
furnished borrow was needed due to unsuitable 
material for an embankment.

Reason(s) 

7S0695Jasper  71 4/2000 Grading, widen, resurface and signals at Missouri and 
Northern Arkansas RR crossing near Turkey Creek 
Blvd. in Joplin.  Funded with FHWA STP Safety Funds 
(RRP-000S(140)) and Mo. Dept. of Econ. Devel. Motor 
Carrier and Rail

$260,000.00 $588,184.58 126.22%

This is a relatively small spot-improvement project, 
and these often result in higher bids.  Asphalt and 
earthwork items appear to have been bid high due 
to either low quantities or heavy traffic conditions on 
Range Line Road in Joplin.

Reason(s) 

7S0696Jasper  43 4/2000 Install traffic signals at Elk Road in Joplin.  Funded 
with FHWA STP Safety Funds under Proj. RRP-
000S(157) and Missouri Department of Economic 
Development.

$129,000.00 $117,543.67 -8.88%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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7S0698Jasper  FF 5/2000 Construct sidewalks on each side of Rte. FF from Rte. 
43 (Main Street) to Business Rte. 71 (Range Line 
Road) in Joplin.  $428,796 available from Project STP-
3200(702) for contract cost.    20% district match.

$636,000.00 $520,774.64 -18.12%

First sidewalk-only project developed in District 7, so 
there was little historical data on which to base the 
estimate.

Reason(s) 

7U0436CJasper 249 11/1998 Grading, paving and bridges for 4-lane relocation from 
20th Street to I-44 in Joplin.  Project involves 2-24' 
pavements.    Relates to 7U0436B, 7U0436D and 
7U0436.

$3,673,000.00 $5,033,016.13 37.03%

Changes in earthwork quantities were needed to 
provide adequate spill fills; sign and sign-truss 
changes were required; and piling locations needed 
to be re-bored due to rock being closer to the 
surface than anticipated.

Reason(s) 

7U0436DJasper 249 11/1998 Grading, paving and bridges for 2-lane relocation from 
Rte. 66 to 20th Street in Joplin.  Relates to 7U0436B, 
7U0436C and 7U0436.    Transition MTIA.

$3,546,000.00 $4,473,725.61 26.16%

Right-of-way costs were greater than anticipated, 
and additional fill was needed to provide adequate 
slopes and an additional embankment.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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8I0655Webster  44 3/2000 Coldmill and resurface westbound lane from Bowen 
Creek to Laclede County.  Project also includes 
coldmill and resurface of truck parking and on/off 
ramps at two rest areas.

$1,873,000.00 $1,680,543.54 -10.28%

Used statewide guidelines to estimate preliminary 
engineering and construction engineering.  Actual 
incidental costs ran lower than statewide average.

Reason(s) 

8I0671BLaclede  44 11/1999 Replace 500' of pavement on 2' rock base under 
railroad crossing 0.5 mile east of Phillipsburg.

$883,000.00 $1,520,217.37 72.17%

First bid was rejected. Second contract had an 
incentive/disincentive clause in the contract to 
reduce the time lanes were restricted on I-44 adding 
$350,000 to the contract. Additional cost was due to 
tight working conditions and difficult excavation.

Reason(s) 

8P0406Greene  65 3/1999 Grading, paving and bridges to provide 4 lanes from 
0.7 mile north of Rte. 125 to 0.7 mile south of Rte. 
125.  The project involves building an interchange at 
Rtes. CC/125.

$7,927,000.00 $6,888,927.50 -13.10%

Price bid for concrete pavement was lower than 
estimated.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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8P0454CTaney  65 11/1997 Grading and bridges for northbound lanes and grading 
and paving for portion of outer roadways from 
Christian Co. to 0.8 mile north of Rte. 160.  Related 
projects are 8P0454, 8P0454B and 8P0454D.

$11,064,000.00 $8,202,189.39 -25.87%

Outer roads were re-designed, which reduced the 
excavation quantities.

Reason(s) 

8P0634Wright  60 8/1998 Resurface the eastbound lane from Webster County 
line to 2.0 miles west of Rte. K.

$7,796,000.00 $8,244,517.93 5.75%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

8P0678Wright   5 7/2000 Repair & rehabilitate bridge J-755 1.0 mile S/O Rte. V 
over Lick Fork of Gasconade River.  Includes replacing 
deck overhang, replacing existing rail with thrie beam 
rail, deck repair, seal coat,

$386,000.00 $415,432.16 7.62%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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8S0389Pulaski 133 2/1999 Grading, paving and replace bridge over Gasconade 
River from 1.0 mile north to 1.0 mile south of 
Gasconade River south of Richland.  The project 
involves bridge T-474.

$7,399,000.00 $6,066,632.51 -18.01%

The amount of rock excavation was less than 
originally estimated.

Reason(s) 

8S0551Polk 123 6/1999 Grading, paving and replace bridge over Bear Creek 
1.4 miles south of Rte. 32.  The project involves 
bridge L-199.

$853,000.00 $1,119,234.67 31.21%

The bridge was $98,000 higher than estimated. 
Other quantities were also bid higher than 
anticipated.  The higher bids may have been due to 
the bridge being located in a remote area and 
building it one half at a time.

Reason(s) 

8U0411Phelps  72 5/1997 Widen highway to five lanes, resurface and traffic 
signals in Rolla from Rte. 63 to east of Rte. O.

$6,081,000.00 $7,382,402.05 21.40%

Signals were added at the intersection of Rte. 72 
and Salem Avenue to improve traffic flow to Mark 
Twain Elementary School.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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8U0509Greene 160 2/1999 Grading and paving for 4 lane relocation from 
Sunshine to James River Freeway (Rte. 60).  Advance 
funding by Springfield Transportation Corp. to contract 
in 1999.

$5,182,000.00 $2,206,759.35 -57.41%

We estimated $1,994,000 for R/W and $3,671,000 
for construction.  Bonding Co. paid contractor 
directly which doesn't reflect in "Cost to Complete" 
figures. Actual cost of const was $4,508,998.13.  
Using actual costs, the project is within +/- 10 %.

Reason(s) 

9I0466Phelps  44 11/1998 Widen Rte. 68 and the bridge over I-44, traffic signals 
and lighting at the Rte. 68 interchange in St. James.  
The project involves bridge A-602.    Related to 
9I0466B.

$2,632,000.00 $3,090,318.89 17.41%

Original estimate did not take into account the full 
extent of bridge repair needed on the project.  
During the construction process, it was determined 
that 90% of the bridge deck had to be replaced.

Reason(s) 

9I0481Pulaski  44 5/1999 Construct Rte. Y off ramp and signalize ramp 
intersection at Rte. Y and Missouri Avenue in St. 
Robert.  Relates to 9I0481B.    Will be let in 
combination with 9I0481B.

$600,000.00 $1,511,108.12 151.85%

A deceleration lane was lengthened to better 
accommodate interstate traffic exiting to the 
interchange.  Additional site grading was provided at 
the interchange to improve sight distance and 
aesthetics.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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9I0481BPulaski  44 5/1999 Relocate business loop and north outer road and 
signalize outer road and business loop intersections at 
Missouri Avenue in St. Robert.  Part funded by City of 
St. Robert, with MODOT payback in March 2000.

$1,039,000.00 $2,444,851.56 135.31%

Some sections of new roadway were lengthened to 
better tie into the existing roadway.  Construction 
costs rose due to minimizing impacts to the 
movement of traffic. Intersection design was made 
larger to provide better traffic movements.

Reason(s) 

9P0282CCarter  60 7/1999 Grading and drainage for 4 lane highway from 4.6 
miles west of Rte. 21 South to 1.1 miles east of Rte. 
21 South.  TEA 21 High Priority Project.    The project 
is related to 9P0282, 9P0282B, 9P0282D and 
9P0282E.

$5,298,000.00 $5,970,268.29 12.69%

Utility relocations costs were higher than estimated 
due to providing proper clear zone where the 
existing roadway was used.  The temporary erosion 
control was greater than normal because of the 
steep grades throughout the project.

Reason(s) 

9P0365Howell  63 6/1999 Pave new northbound lane and rehabilitate and 
resurface southbound lane from south of Rte. 60 east 
junction to Rte. N at Pomona.  TEA 21 High Priority 
Project.   The project is related to 9P0365B, 9P0365C 
and 9P0365D.

$10,493,000.00 $9,877,611.44 -5.86%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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9P0365CHowell  63 6/1998 Grading to add lanes for dual divided highway and 
paving part of the southbound lane from south of Rte. 
60 east junction to Rte. N at Pomona.  The project is 
related to 9P0365, 9P0365B and 9P0365D.

$6,220,000.00 $5,700,101.78 -8.36%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

9P0377BPhelps  72 12/1997 Paving new lane from Elk Prairie to south of Rte. FF.  
The project is related to 9P0377D.

$5,706,000.00 $5,993,922.46 5.05%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

9P0428Ripley  21 2/2000 Grading, paving and replace bridge over Little Black 
River 0.7 mile south of Rte. NN.  Project involves 
bridge H-884.

$2,299,000.00 $2,243,707.64 -2.41%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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9P0470Crawford  19 2/1999 Widen Rte. 19 and the bridge over Interstate 44 and 
improve traffic signals and ramps in Cuba at the I-44 
interchange.  The project involves bridge A-1191R.

$3,863,000.00 $4,398,069.96 13.85%

The project was extended to the north on Route 19 
beyond the original scope to improve access to local 
development.

Reason(s) 

9P0489Pulaski   7 7/2000 Realign curve at the corner of Pine and Jefferson 
Streets in Richland.  Funded from the district 
operations budget.

$69,000.00 $110,460.66 60.09%

The preliminary engineering and construction 
engineering was left out of the original estimate.  A 
sanitary sewer relocation had not been included in 
the original project scope.

Reason(s) 

9S0272Howell  JJ 4/2000 Grading, paving and replace bridges on 2 
disconnected sections 6.7 and 8.0 miles south of Rte. 
160.  Project involves bridge P-797, box culvert P-926 
and low water crossing R-813.

$2,758,000.00 $2,693,699.40 -2.33%

Project cost to complete was within +/- 10% of 
estimate.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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9S0290Douglas  76 3/2000 Resurface 1-20' pavement, shape shoulders, replace 
bridge rail, slope widening and add guardrail from Rte. 
181 west junction to Rte. 181 east junction.  Forest 
Highway No. 32.    100% Forest Highway Funds.

$533,000.00 $465,816.01 -12.60%

The under runs are on PE and CE.  Averages were 
used to compute these estimates.  On the project, 
the actual costs ran less than the average.

Reason(s) 

9S0478Iron   V 7/2000 Bridge replacement 0.2 mile east of Rte. 21.  Project 
involves bridge F-992.

$310,000.00 $465,496.40 50.16%

The pavement type was changed from asphalt to 
concrete.  A much larger-than-existing reinforced 
concrete box culvert was designed and constructed.

Reason(s) 

9S0486Howell  76 6/2000 Realign intersection of County Road 5250 and Rte. 76 
to improve sight distance 0.5 mile west of Rte. Z.  
Funded with district operations funds.

$110,000.00 $257,595.64 134.18%

The scope was changed to provide additional 
roadway improvements for Route 76 at a county 
road intersection.

Reason(s) 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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5P0589ECamden   5 2/2001 Demolition of buildings, foundations and capping of 
well 1.2 miles south of Rte. 7.

$18,000.00 $20,275.17 12.64%

The estimate to remove the building was more than 
the original estimate.

Reason(s) 

$532,004,178.95$539,638,000.00Grand Total

Note:  Estimates include actual right of way spent for jobs without programmed right of way.  Dollars are in Thousands.  If a project is split in the year it is awarded, the base amount is split proportionally.
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